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HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO)
EXTENSION OF DISPUTE AT THE INTRAGENCY MANAGEMENT INTEGRATION
TEAM (IAMIT) LEVEL FOR CHANGE CONTROL FORMS M-034-06-02; REMOVAL OF
K EAST BASIN STRUCTURE AND M-016-06-04, INITIATE K EAST BASIN SOIL
REMEDIATION FROM JULY 31, 2007, TO AUGUST 31, 2007

Per Hanford Federal Facility Agreement and Consent Order A rticle XVI, Resolution of Disputes,
Section N, the Parties  agree to extend the Haniurd Federal Facility Agreement and Consent
Order Change Packages, M-034-06-02 and M-016-06-04, dispute at the IAMIT level from
July 31, 2007, to August 31, 2007. The extension is required to allow for the agencies to
evaluate K Basin closure project planning. The U.S. Depa rtment of Energy, Richland
Operations Office (F:L) initiated dispute in the RL to Office of Environmental Cleanup
U.S. Environmental Protection Agency letter, 07-KBC-0022, Initiation of Dispute Resolution for
Hanford Federal Facility Agreement and Consent Order (HFFACO) Change Control Forms
M-634-06-02 for the K Basin Closure Project - K East Basin Structu re Removal; and
M-016-06-04 for the River Corridor Closure Project — Initiate K East Basin Soil Remediation,
on December 20, 2006, and this agreement extends that disput e, at the IAMIT level.
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Assistant Manager for the Central Plateau
U.S. Department for Energy
Richland Operations Office

cc:	 D. A. Brockman, RL
S. L. Charboneau, KL
E. B. Dagan, RL
R. H. Engelmann, EFSH
J. A. Frey, RL
L. E. Gadbois, EPA
P. M. Knollmeyer, FHI
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Nick Ceto, Program :Manager date
Office of Environmental Cleanup
U.S. Environmental Protection Agency

P. M. Pak, RL
R. E. Piippo, FHI
J. G. Vance, FFS
M. J. Weis, RL
B. D. Williamson,.RL
Administrative Record
Environmental Portal
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